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Email: lor.wright@fme-na.com

RECEIVED

MAR 16 2018

EALTH FACILITIES &
SERVICES REVIEW BOARD

March 14, 2018

Ms. Courtney Avery

Administrator

lllinois Health Facilities & Services Review Board
525 West Jefferson, 2nd Floor

Springfield, IL 62761

Re: Annual Progress Report. Section 1130.760

Project #16-049, Fresenius Kidney Care Macomb
Permit Holder: Fresenius Medical Care of [llinois, LLC, and Fresenius Medical Care

Holdings, Inc.
Permit Amount: $2,223,191
Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wright W

Senior CON Specialist

¢c: Clare Connor
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March 14, 2018

Annual Progress Report, Section 1130.760

Project #16-049, Fresenius Kidney Care Macomb

Permit Holder: Fresenius Medical Care of lllinois, LLC, and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $2,223,191

This report summarizes the status of the above-mentioned project located at 212 E.
Calhoun Street, Macomb.

Status of the Project

This project is for the relocation of a 6-station ESRD facility and the addition of 2 stations for
a total of 8. The project was obligated with the execution of the lease on June 22, 2017.
Construction is complete, and the facility began treating patients on March 12, 2018. The
clinic is now waiting for inspection and CMS Certification to be complete.

Application and Certificate for Payment (AIA G702)

G-702 Attached

Anticipated Completion Date

The project 99% complete and is expected to be completed prior to December 31, 2018.
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Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is secured through a
leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs
have not exceeded the approved permit amount.

Project Costs and Sources of Funds

Line ltem

Allowance/CON

Realized Costs

Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 840,048 840,048
Contingencies 83,028 142,297
Architectural/Engineering 92,000 78,500
Consulting and other fees N/A N/A
Movable & Other Equipment 325,000 216,659
Bond Issuance Expense N/A N/A
Net Interest Expense during N/A N/A
Construction
FMV of Leased Space
& Equipment 883,115 883,115
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs $2.,223,191

Realized Total Project Costs To Date $2,160,649




APPLICATION AND CERTIFICATE FOR PAYMENT

— AlA DOCUMENT G702 (Instructions on reverse side} PAGCE10OF1
TO{OWNER): Fresenius Medical Care of PROJECQ%:‘t_bf/ _ APPLICATION NO: 5 Distribution to:
Iinois, LLC Cathoun APPLICATION DATE: (2312017 QOWNER
c/o Fresenius Medical Care NA Macomb, IL 61455 - PERIOD FROM: (27122017 ARCHITECT
1909 Tyler 5t., 8th Fl 6755-1-RL-W-BO-16 I PERIOD TQ: 127312017 CONTRACTOR
Hollywood, FL 33020
FROM {CONTRACTOR): Peoria Metro Construction VIA {ARCHITECT): ARCHITECT'S
1925 S. Darst Christopher Kidd & Associates, LLC PROJECT NO:
Peorfa. IL 61601 N48W 16550 Lisbon Road PMC PROJECT NO: 17113FRES
Menomonee Falls, WI 53051 CONTRACT DATE: 71317

CONTRACTOR'S APPLICATION FOR PAYMENT

|CHANGE ORDER SUMMARY

Change Orders approved m
previous months by Owner
TOTAL

ADDITIONS

33977

DEDUCTIONS

Approved this Menth

Number Date Approved

TOTALS

$3.976.86

$0.00

MNet change by Change Orders

$3.976.86

The undersigned Contractor certifies that to the best of the Contreetor's knowledge, information and

belief the Work covered by this Application for Payment has been completed in accordance with the

Contract Documents, that alt amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the Qwner, and that current

payment shown herein is now due,

CONTRACTOR Roort oCo '
By: ; 34_ k!! Date: {22717

Application is made for Payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

5. ORIGINAL CONTRACT SUM.
2. Net change by Change Order
3. CONTRACT SUM TOQ DATE (Line 1+2}
4. TOTAL COMPLETED & STORED TO DATE
{Column G on G703)
5. RETAINAGE:
a 10% of Completed Work 3
{Column D + E on G703)
b. 10% of Stored Material $
{Column F on G703)
Total Retainage (Line 52+ Shor
Total in Column I of G703).....ccvneimmce e ieciiann $
6. TOTAL EARNED LESS RETAINAGE L3
{Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

Lol B

92,724.19

0.00

955,900.00

3.976.86

92724185

‘\-.______“_-/

92,724.19

834.517.67

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the
above application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in accordance
with the Contraet Documents. and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

PAYMENT (Line & from prior Certificate}....... 5 738,705.02
8. CURRENT PAYMENT DUE 3 95.812.65
9. BALANCE TO FINISH, PLUS RETAINAGE L3 125,359.19

{Line 3 {ess Line 6}
State of. Ntinois
Subscribed and swomn to before me th &2 | ¥ 1
Notary Public: -

Public — State of Ifinois

My Commission expires: |22 Natary Pubkic - =
AMOUNT CERTIFIED.........c..coniecee, . 95.812.65

{Attech explanation if amount centified differs from the emount applied for.)
ARCHITECT:

By

Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein, Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AlA BDOCUMENT G702, APPLICATION AND CERTIFICATE FOR PAYMENT. MAY 1983 EDITION, AIA. 1983
THE AMERICAN INSTITUTE QF ARCHITECTS, 1735 NEW YORK AVENUE. N.W.. WASHINGTON. D.C. 20006

F. PRINCE
RECS - !ltorth Centrs/




APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702 Page 1 of
TO (OWNER): Fresenius Medical Care  PROJECT: Macomb IL FMC 6755 APPLICATION NO: 3 Distribution to:
PERIOD TO: Jan 2018 OWNER:
FROM (CONTR.) Cohen Architectural VIA (ARCHITECT): CONTRACTOR'S ARCHITECT
Woodwaorking PROJECT NO:; CONTRACTOR
CONTRACT FOR: Miwork & Installation CONTRACT DATE:
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.
CHANGE ORDER SUMMARY Continuation Sheet, AlA Document G703, is attached. __’ ERC
Change Orders approved in ADDITIONS DEDUCTIONS s
previous months by Owner 1. CRIGINAL CONTRACT SUM Aoy $ _ 55,103.00 v
TOTAL 2. Net change by Change Orders B $ -
Approved this month 3. CONTRACT SUM TO DATE (Line 1 +2) TLE- o $ 55,103.00
Number Date Approved 4. TOTAL COMPLETED & STORED TO DATE TTRIR
(Column G on G703} $ 55,103.00
5. RETAINAGE: -
_ a. 10% % of Completed Work
TOTALS 0 0 (Columns D + E on G703}
Net change by Change Orders 0 b. 100 % of Stored Material
The undersigned Subcontractor certifies that to the best of Subcontractors knowledge, infarmation {Column F on G703)
and befief the Work covered by this Application for Payment hes been compieted In accordance Total Retainage {Line 5a + 5b or
with the Contract Qocuments, that all aneunts have been paid by the Contractor for Work for Total in Column 1 of G703) $

which previous Certificates for Payment were issued and payments recelved from the Owner, and
that curent payment shown herein Is now due.

8. TOTAL EARNED LESS RETAINAGE 3
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

55,103.00

CONTRACTOR: {Line & from prior Certificate) $ 49,592.70’/
8. CURRENT PAYMENT DUE (3 5510.30
9. BALANGE TO FINISH, INCLUDING RETAINAGE
By: Dale: 1-17-15 (Line 3 less Line 6) $ .
DAVID BERDLES
Notary Public - Notary Seat State of: Missouri  County of: Phe[fF>
STA;EBE: g:}suitoyum Subscribed and yom tobefore methis _ [ 77" dayof masry 2018
My Commission Expires: March 29, 202t otary Public:
Commission #17295584 y Comm:ssuorl expires: .3 ~ -29- 2'02-'
ARCHITECT'S CERTIFICATE FOR-RAYMENT JAMOUNT CERTIFIED

In accordance with the contract Documents, based on on-site chservations and the data
comprising the above application, the Architect certifies to the Owner that to the best

of the Architect's knowledge, information and befief the Work has progresssed as indicated
the quality of the Work is In accordance with the Contract Documents, and the Contractor
Is entitted to payment of the AMOLINT CERTIFIED.

NDTICE: PROPERTY OWNERS IMPORTANT INF ORMATION
CONCERNING MECHANICS LIENS ON REVERSE SIDE.

(Attach explanation if amount certified differs from the amount applied for.)
ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor

named hereln. Issuance, payment and acceptance of payment are without prejudice to any
rghts of the Owner or Contractor under this Contract,

FroCNE
A. _ ...thCentral
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